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17 July 1970

79|
Sub ject: Contrast -33(657)-128)4_3 CPC Procurement
Monthly Technicael Progress Report
Period Ending 30 June 1970 ,
Dear Burt:

In fulfillment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 76,
gaid report submitted to be the final Techhnical Progress
Report that will be submlitted under the CPC Contrsact.
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CPC PROCESSING CENTER

MONTHLY LETTER REPORT NO. 76 (U)

1987-L-76

PERIOD ENDING: 30 JUNE 1970

THIS IS FINAL MONTHLY LETTER REPOR'i1

No Further Technical Reports Will Be Submitted
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This is the seventy-sixth (76), and Final, Monthly Letter
Report listing items attendant to the procurement of EMR
Electronic Data Processing Equipment and related software
for the Central Processing Center (CPC). (June 1970).

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

Analog Processing Requirements - The Contractor has fulfilled
25x1A ~ the objectives set forth under correspondence to SPO dated

9 February 1970, subject "Listing/Completion Schedule for

Out standing CPC Contractj|33(657)-12843 Ovligations" - See

Page 2 hereof, -

During the report period the Contractor:

© Submitted the Final Report on Analog Data
Processing Capability - Report forwarded to
SPO on 25 June 1970, '

® Delivered Mod Kit AIKA-0096 to 3C-5 for
incorporation into DRR #1 in the CPC - This

in fulfillment of the requirements of

25X1A :
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- :Coatrastor Oblization T o R

{«)Contractor Rep.to condust operational *~
" demonstration -on DRR Machine at -

(#)Analog Beferenée Graphs « Contractor _
to correct errors on prbviously
submitted curves - - -

(#) EMR W/B Tape of Analog Signals -
Contractor to make replacement tape

(#)N/B Analog ReferéncevGraphs -
Contractor to provide graphs

(#)Contractor to submit final report(it:)
on Analog Data Processing Capability

(%) DRR Time Base Perturbation - .
Contractor to submit Eng. Report

(#)FM Response - Contractor to demonstrate
response on W/B Tape of Analog Signals

(#)Deliver second transport for DRR at
SC=-5

(#)Utilization of Discs manufactured by
Data Disec Ine, - Contractor to state
recommendation

(#)Utilization of DRR dust cover -
Contractor to state recommendation-

(#)Simplification of Head adjustments
on DRR Transport mechanism -
Contractor to state recommendation

(+)DRR Timing Problem & Reduced Noise
Sensitivity
° Submittal of ECP 1987=36
e Delivery of Mod Kits

(#) DENOTES COMPLETED OBLIGATION,
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20 March 1970 1
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5 June 1970

5 June 1970
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in the period 25-26 May 1970. -

\Gr&phﬁﬁpbhp;l@d_ﬁndérﬁfiﬁaifﬁepo?t of Aniicg ?Poqeééi:
-Capability (##), said report submitted o SPO on ' '
.25 June 1970 T T
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'/ Tape turned over. to the Usihg Covmand on
_j'Lettar‘to SPO "same dats. ;. : =

2 Mareh 170

A A e R
Graphs compiled under Final Rep. of Analog Proe, Cap.
), said report submifted to SPO on 25 June 170, .
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Report Sﬁﬁmitféd"to'sPOfonf25 juﬁe 170,
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| Report submitted on 24 Feb. 1970,

CTSP have demonstrated capability at SC-S.Contractor's "
Final Rep. on Analog Proc,Cap. (s#)doc.results of said !
Demonstration, ’ L
Second Transport delivered to SC-5 on 16 June '70
under Vo, 5473.

Contractor's recormmendation(s) on these items set
forth under the Final Report of Analog Processing
Capability (%) said report submitted to SPO on
25 June 1970,

25X1A
ECP to SPO on 13 March 1970
1, Mod incornnrated in NRR as raturnad to -
B on 13 May '70 (Vo. 5397)
2(a) Mod of DRR #1 at SC-5 - Mod Kit ATIKA-0096
to 5C~5 under Vo, 5,93 d4td 30 June '70.
(b) Mod of TRR #2 for SC-§ - Mod was accomplished at

rior to 16 June del,of Transport to SC-5 under
¥o. 573, ol.of Transport to 50-5 u

Mod of DRR Test Sat-Mod 2ccomolished a-and 52
umented under Vo,54 30 d4td 30 June 197
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